GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Tribal Welfare Department – Sanction for the work "providing additional infrastructure facilities to APRJC (B) at Koyyuru (Kakarapadu) in Visakhapatnam District" with an estimated cost of Rs.100/120.30 lakhs under Article 275(i) Grant – Revised administrative sanction – Orders – Issued.

---

SOCIAL WELFARE (BUD-TW) DEPARTMENT

G.O.RT.No. 176 Dated: 25-02-2019

Read:-

From the DTW Lr.No.G1/943/2017-Part(1), Comp.No.803135, Dt.20.02.2019.

***

O R D E R:

In the reference read above, the Director of Tribal Welfare has stated that the Engineer-in-Chief, TW has requested to obtain revised administrative sanction for Rs.120.30 lakhs against estimated cost of Rs.100.00 lakhs with regard to providing additional facilities to APRJC, Koyyuru, Visakhapatnam district. Since this is the only pending work approved by the 11th Nodal Agency under EI Grant.

2. He has further stated that the Engineer-in-Chief, TW has informed that the work "Providing additional infrastructure facilities to APRJC(B) at Koyyuru (Kakarapadu) in Visakhapatnam Dist" with an estimated cost of Rs.100.00 lakhs under Art.275(1) Grant and the work was entrusted to M/s Konda Constructions. The work was completed in all aspects and handed over to the institutions. Due to variations in designs, as per plan provided and site conditions, the work is revised to Rs.120.30 lakhs and accordingly technical approval was also given on 22-12-2014. Further, the Engineer-in-Chief, TW stated that during 11th Nodal Agency meeting held on 11-05-2015 through Resolution No.11/2015 and 12/2015, revised administrative sanction for (5) works were approved and out of the (5) works, (4) works were accorded revised administrative sanction, but the present work was not covered in the said sanction and as such requested for according revised administrative sanction.

3. The Director of Tribal Welfare has requested to accord revised administrative sanction for Rs.120.30 lakhs as against the original sanction of Rs. 100.00 lakhs duly meeting the additional expenditure of Rs.20.30 lakhs under Education Infrastructure Grant, i.e., 4225-02-277-11-83-530/531, since this work was already approved by the 11th Nodal Agency for TSP and also by the 14th Nodal Agency for TSP.

4. Government after careful examination of the matter, hereby accord revised administrative sanction for Rs.120.30 lakhs as against the original sanction of Rs. 100.00 lakhs duly meeting the additional expenditure of Rs.20.30 lakhs under Education Infrastructure Grant, i.e., 4225-02-277-11-83-530/531, since this work was already approved by the 11th Nodal Agency for TSP and 14th Nodal Agency for TSP.

5. The Director of Tribal Welfare/ Engineer-in-Chief, Tribal Welfare shall take necessary action in the matter accordingly.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

R.P.SISODIA
PRINCIPAL SECRETARY TO GOVERNMENT

To
The Director of Tribal Welfare, A.P., Vijayawada.
The Engineer-in-Chief, Tribal Welfare, Tadepalli.
The Project Officer, ITDA, Paderu.
The District Collector, Visakhapatnam.
Copy to:
The P.S. to Minister(TW&E).
The P.S. to Prl.Secy. to Govt.(TW).
Sf/SC.

// FORWARDED :: BY ORDER //

SECTION OFFICER.